Thomas J Gardner

From: Guram Chlachidze

Sent: Thursday, February 12, 2015 6:18 PM

To: Gueorgui Velev; David J Harding; Thomas J Gardner; Oliver J Kiemschies; John R
Zweibohmer; James N Blowers; Paul C Czarapata

Cc: Helen Szuba; Guram Chlachidze

Subject: Reminder: AD/TD projects meeting at 1:30 pm this Friday, Feb 13

Dear all,

We are going to have our AD/TD projects meeting this Friday, February 13, at 1:30 pm in the TD engineering
room (ICB, 3™ floor).
Agenda is shown below.

Thanks,
- Guram

AD/TD Projects Meeting

Friday, Feb 13 2014, 1:30 PM

ICB Engineering conference room, ICB 3rd floor.

Archives for previous meetings can be found at:
http://tdserverl.fnal.gov/AcceleratorSupport/TD-BD Meetings/

Status

RFQ:

552 - Build 3 new Einzel lens solenoids for Proton Source. Design was modified to avoid
electrical arcs/trips.

One unit of the new design was assembled and tested. Fail rate was found high and decided
to do further design changes. Currently design finalized, parts in procurement.

Linac: -

490 - Linac Drift-Tube (DTL) Type VI quadrupole. Spare unit was used for the Neutron
Therapy Facility (NTF) beamline. One magnet was recently revalidated at TD - cleaned and
inspected. Contacted BNL for drawings and schematics, we will try to rebuild one DTL Type
VI quadrupole.

Booster:
372 - Build 3 short kickers BKEF003-005.
Task completed. Plan to build 3 more kickers to accumulate spare unites for future need.

372 - Refurbishing of the old RF tuners, helping AD, refurbishing old copper cones and
commissioning the new aluminum cones. Task Completed.

508 - Fabricate new RF tuners. The first Booster RF tuner PRFTAQ0O0l with new ferrites was
fabricated with AD help and successfully tested at AD. Currently PRFTA002 assembly in
progress, all work done by our technicians. 20 units to prepare in total.

372 - Replace 2 BMA correctors. TD will provide BMA magnets. Beam tubes will be provided
by AD. Task completed.



491 - Booster RF tuner rework. Currently working on new tuners only.

MI/RR:

373 - Prepare replacement for the MI abort line magnet IQH. No spare magnet is
available, so IQOB magnet will be re-worked. Spare IQH will be ready during this shutdown.
Task Completed.

373 - Prepare spare ADCW magnet for the MI/RR transfer line. Faulty ADCW003 was replaced
with the only spare magnet ADCW00O1l. Since ADCWO03 is still radiocactive, we will build a
spare ADCW from ADC magnet.

ADCWO005 was fabricated and tested. ADCWO03 will be removed from the tunnel during the
forthcoming shutdown.

543 - Fabricate 5 MQT Main Injector quad correctors for this shutdown.
3 magnets fabricated and tested. Coils and cores available for 2 magnets. Keep as a fill-
in job, will be completed soon.

375 - MLAW002-1 Lambertson magnet assembly and measurements. Task Completed.
570 - Fabricate spare MLAW Lambertson magnet and additional spare coil. Magnet assembly
is in progress. First set of coils are ready for potting, another set of coils already

wound.

375 - 2 RKB kickers in the Recycler, all parts are available. Currently assembly is in
progress. Task Completed.

554 - Convert 2 HDD into a rolled, wide-gap HDDRW. Task Completed.
External beam lines:

412 - Reconditioning of EDB into EDBC magnets: 2 magnets for this shutdown are DONE, one
spare magnet reconditioning in progress.

406 - 2 BDP upgrade from B2 dipoles.

One BDP for NuMI BDP827 was upgraded and tested. Upgrade of the 2" B2 for BT AIP is in
progress.

Muon Campus/g-2:
530 - g-2 Lambertson: design finalized, orders were made for all tooling and parts.

569 - g-2 septum magnet: design finalized, working on drawings.

2015 Accelerator System shutdown plans:

Mechanical support will be provided



